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ESTIMATE RUN 07/27/2009

ESTIMATE SUMMARY 16:08:48

CONTID: C17144         ESTIMATE NO: 0001 PROG 2005

PCN: 17144-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 ALAMOSA EAST PERCENT TIME:

PROJECT NO: ES5 1603-027                  

US 160 ALAMOSA EAST

NAME OF ROAD: 160A

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 07/13/2009

556 STRUTHERS AVENUE DATE LET 05/14/2009 DATE WORK BEGAN

 DATE AWARDED 05/20/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 07/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,882,007.75 PARTICIPATING $ $ 693,287.39

AWARD PROJECT AMT: 2,046,567.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,358.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

24.06%

2,188,720.36

693,287.39

693,287.39

673,928.77

$

$

$

$

693,287.39

0.00

693,287.39

0.00

693,287.39

-19,358.62

0.00

673,928.77

0.00

AMOUNT DUE 673,928.77 673,928.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 673,928.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0
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PCN: 17144-BID    ESTIMATE RUN 07/27/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0001 16:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 5.000 0.000

SY  5.000 360.00

72.00000 5.000 360.00

202-00200  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 8,156.000 0.000

SY  8,156.000 17,943.20

2.20000 8,156.000 17,943.20

202-00240  
 

0015 *MUCK EXCAVATION 250.000 0.000

CY  65.000 910.00

14.00000 65.000 910.00

203-00100  
 

0020 ROLLING 15.000 0.000

HOUR 0.000 0.00

93.00000 0.000 0.00

203-01140  
 

0025 BLADING 30.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01500  
 

0030 *POTHOLING 15.000 0.000

HOUR 5.000 1,155.00

231.00000 5.000 1,155.00

203-01597  
 

0035 *SWEEPING (WITH PICKUP BROOM) 17.000 0.000

HOUR 17.000 2,618.00

154.00000 17.000 2,618.00

203-01622  
 

0040 BED COURSE MATERIAL 0.600 0.000

CY  0.000 0.00

206.00000 0.000 0.00

206-01000  
 

0045 *EROSION LOG (12 INCH) 100.000 0.000

LF  100.000 700.00

7.00000 100.000 700.00

208-00002  
 

0050 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.50000 0.000 0.00

208-00020  
 

0055 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

514.00000 0.000 0.00

208-00045  
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PCN: 17144-BID    ESTIMATE RUN 07/27/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0001 16:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

208-00050  
 

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000

HOUR 0.000 0.00

47.00000 0.000 0.00

208-00103  
 

0070 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

208-00105  
 

0075 *EROSION CONTROL SUPERVISOR 40.000 0.000

HOUR 7.000 420.00

60.00000 7.000 420.00

208-00205  
 

0080 *ADJUST STRUCTURE (GUARDRAIL END ANCHORAGE) 8.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-04000  
 

0085 ADJUST MANHOLE 8.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

210-04010  
 

0090 ADJUST VALVE BOX 4.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-04050  
 

0095 *ADJUST GUARDRAIL 662.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

210-04200  
 

0100 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

1,550.00000 0.000 0.00

212-00006  
 

0105 *MULCHING (WEED FREE STRAW) 0.500 0.000

ACRE 0.000 0.00

1,550.00000 0.000 0.00

213-00004  
 

0110 *MULCH TACKIFIER 100.000 0.000

LB  0.000 0.00

6.00000 0.000 0.00

213-00061  
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PCN: 17144-BID    ESTIMATE RUN 07/27/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0001 16:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

2,570.00000 0.000 0.00

250-00010  
 

0120 *MONITORING TECHNICIAN 24.000 0.000

HOUR 0.000 0.00

93.00000 0.000 0.00

250-00050  
 

0125 *HEALTH AND SAFETY OFFICER 8.000 0.000

HOUR 0.000 0.00

154.00000 0.000 0.00

250-00110  
 

0130 *AGGREGATE BASE COURSE (CLASS 2) 174.000 0.000

TON 102.370 1,842.66

18.00000 102.370 1,842.66

304-02000  
 

0135 *AGGREGATE BASE COURSE (SPECIAL) 2,702.000 0.000

TON 0.000 0.00

21.00000 0.000 0.00

304-09014  
 

0140 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 280.000 0.000

SY  182.000 10,010.00

55.00000 182.000 10,010.00

403-00721  
 

0145 *HOT MIX ASPHALT (GRADING SX) (75) 32,391.000 0.000

TON 9,460.440 260,162.10

27.50000 9,460.440 260,162.10

403-34701  
 

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 2,267.000 0.000

TON 539.230 223,780.45

415.00000 539.230 223,780.45

411-03352  
 

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 19,020.000 0.000

GAL 4,490.000 10,102.50

2.25000 4,490.000 10,102.50

411-10255  
 

0160 GEOTEXTILE (SEPARATOR) (CLASS 1) 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00132  
 

0165 GEOGRID REINFORCEMENT 250.000 0.000

SY  117.000 1,287.00

11.00000 117.000 1,287.00

506-01020  
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PCN: 17144-BID    ESTIMATE RUN 07/27/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0001 16:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

507-00400  
 

0175 CONCRETE CURB RAMP 5.000 0.000

SY  0.000 0.00

205.00000 0.000 0.00

608-00010  
 

0180 *MOBILIZATION 1.000 0.000

L S 0.600 48,000.00

80,000.00000 0.600 48,000.00

626-00000  
 

0185 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 1,500.00

3,000.00000 0.500 1,500.00

626-01000  
 

0190 *PAVEMENT MARKING PAINT 640.000 0.000

GAL 573.000 17,763.00

31.00000 573.000 17,763.00

627-00001  
 

0195 *EPOXY PAVEMENT MARKING 320.000 0.000

GAL 0.000 0.00

46.00000 0.000 0.00

627-00005  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,371.500 0.000

SF  0.000 0.00

8.30000 0.000 0.00

627-01010  
 

0205 *FLAGGING 4,000.000 0.000

HOUR 1,109.000 23,954.40

21.60000 1,109.000 23,954.40

630-00000  
 

0210 *TRAFFIC CONTROL INSPECTION 12.000 0.000

DAY 4.000 372.00

93.00000 4.000 372.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 8.000 3,376.00

422.00000 8.000 3,376.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 58.000 0.000

EACH 15.000 315.00

21.00000 15.000 315.00

630-80341  
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PCN: 17144-BID    ESTIMATE RUN 07/27/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0001 16:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 0.000

EACH 11.000 561.00

51.00000 11.000 561.00

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 77.000 0.000

SF  38.500 539.00

14.00000 38.500 539.00

630-80344  
 

0235 *PORTABLE MESSAGE SIGN PANEL 80.000 0.000

DAY 18.000 918.00

51.00000 18.000 918.00

630-80359  
 

0240 *DRUM CHANNELIZING DEVICE 240.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80360  
 

0245 *TRAFFIC CONE 200.000 0.000

EACH 100.000 700.00

7.00000 100.000 700.00

630-80380  
 

0250 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,550.00000 0.000 0.00

630-80510  
 

0255 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0260 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0270 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A ROADWAY SMOOTHNESS INCENTIVE 63,486.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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PCN: 17144-BID    ESTIMATE RUN 07/27/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0001 16:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ASPHALT CEMENT COST ADJUSTMENT 187,421.000 0.000

F A 52,498.080 52,498.08

1.00000 52,498.080 52,498.08

700-70019  
 

0285 F/A ON-THE-JOB TRAINEE 512.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT 161,489.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0300 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 F/A WATER QUALITY CONTROL - DEWATERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0310 FORCED ACCOUNTS HAZARDOUS MATERIALS MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0315 F/A ADJUST UTILITIES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0320 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $681,787.39 681,787.39CURRENT AMT 2,870,507.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 2) 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00002  
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PCN: 17144-BID    ESTIMATE RUN 07/27/2009

PROJECT: ES5 1603-027                  ESTIMATE NO: 0001 16:08:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 9,500.00

9,500.00000 1.000 9,500.00

620-00012  
 

0335 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $11,500.00 11,500.00CURRENT AMT 11,500.00 $$

PROJECT TOTAL 693,287.39 $ 693,287.39CURRENT AMT 2,882,007.75 $$


